
The Philippines

1. Noteworthy practices for project preparation 

Case sTudy

eXIsTING eNaBLING  
eNVIRONMeNT

Strong and effective institutional framework, with 
well-defined and clearly demarcated responsibilities 

The Philippines has established a robust institutional 
set-up to enable effective project development, with 
each institution playing a specific role. The National 
Economic and Development Authority (NEDA) is the 
central planning body of the Philippines that determines 
the broad socioeconomic parameters for national and 
sub-national development projects. The NEDA Board, 
or its Executive Committee, approves large-scale 
strategic infrastructure projects. The PPP Governing 
Board, as the overall policy-making body for all public-
private partnership (PPP) related matters, helps to 
create an enabling policy and institutional environment 
for PPPs in the Philippines. The PPP Center, as an 
attached agency of NEDA, assists not only during 
the project preparation activities, but also during the 
implementation stage of PPP projects.

PROJeCT PRePaRaTION  
FINaNCING

Partnerships with international development 
agencies to fund project preparation activities  
and build local capacity

To support project preparation activities for PPP 
projects, a dedicated project preparation fund, the 
Project Development and Monitoring Facility (PDMF), 
has been established, which is managed by the PPP 
Center. The PDMF is a US $102 million revolving fund, 
co-financed by the Government of the Philippines 
and the Government of Australia through the Asian 
Development Bank (ADB). The ADB also provides 
technical assistance and funding support through 
the Infrastructure Preparation and Innovation Facility 
(IPIF), a US $100 million loan to assist the Department 
of Transport and the Department of Public Works and 
Highways for undertaking project development. These 
funds also assist the implementing agencies and the 
PPP Center to undertake capacity building initiatives 
like training, process guidelines and good practice 
manuals for national and local government agencies.

PROJeCT IdeNTIFICaTION  
aNd CONCePT deFINITION

Systematic approach for the preparation of a project 
pipeline and mapping of project outcomes to the 
national socioeconomic targets

The Philippines follows a systematic approach to 
prioritising infrastructure projects, ensuring the 
appropriate allocation of limited government resources. 
The NEDA compiles a list of prioritised projects under 
the Public Investment Program (PIP) at the national 
level. A subset of the PIP is the Three-year Rolling 
Infrastructure Program (TRIP), comprising all publicly 
funded infrastructure projects, which in turn forms the 
basis for finalising the government’s national budget. 

Further, projects are evaluated for strategic relevance 
and mapped to the long-term economic development 
plan through a defined quantitative framework, known 
as the Results Matrix. 

PROJeCT aPPROVaLs  
aNd QuaLITy assuRaNCe

Interdepartmental coordinated support for the 
evaluation and appraisal of PPP projects

To evaluate PPP project proposals in the Philippines, 
an interdepartmental committee, the Investment 
Coordination Committee (ICC), is formed, to bring 
in cross-functional expertise for project appraisal. 
The ICC has two levels: the ICC-Technical Board (TB) 
and the ICC-Cabinet Committee (CC). ICC actions 
are elevated to the NEDA Board for confirmation. 
The ICC-TB evaluates all aspects of a PPP project 
with specific emphasis on each agency’s technical 
expertise. The ICC-TB recommendation is elevated to 
the ICC-CC for approval. The ICC-TB is composed of 
senior representatives from the following agencies: 
NEDA (Chairperson), Department of Finance 
International Finance Group (Co-Chairperson), 
and the DOF Corporate Affairs Group, Office of the 
President, Department of Budget and Management, 
Department of Trade and Industry, Department of 
Agriculture, Bangko Sentral ng Pilipinas, Department 
of Environment and Natural Resources, Department 
of Energy, and the PPP Center (Members). Other 
government agencies are invited to participate in the 
ICC-CC and TB deliberations, as necessary.
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2. snapshot of project preparation activities

During the period 1980 – 2009, the Philippines 
suffered from underinvestment in infrastructure.1 
To address this, one of the steps taken by the 
Government of the Philippines was to overhaul 
the enabling framework for project development 
and delivery, to support and encourage private 
investment in infrastructure. The establishment of 
the Philippines PPP Center along with the Project 
Development and Monitoring Facility (PDMF) has 
been central to this transition. 

Recognising the contribution of sound project 
preparation in the implementation of complex 
infrastructure programs on a large scale, the 
Philippines has also partnered with international 
development agencies, such as the Asian 
Development Bank (ADB) and the Governments of 
Australia and Canada, to establish dedicated funds for 
financing and building capacity for project preparation. 
At the national level, funding for project preparation 
is supported by the Project Development and 
Monitoring Facility (co-financed by the Government 
of the Philippines and the Government of Australia 
through the ADB for PPP project development), the 
Project Development and Related Studies Fund (a 
special purpose fund established under the 2018 
General Appropriations Act with an allocation of US 
$30 million), and the Infrastructure Preparation and 
Innovation Facility (a technical assistance loan from 
the ADB to the Department of Public Works and 
Highways and the Department of Transportation 
to strengthen project preparation in the transport 
sector). These initiatives are encouraging a systematic 
approach to project identification, assessment, 
prioritisation and preparation. 

1 On average, infrastructure investment as a percentage of the 
country’s gross domestic product (GDP) was 2.1%, and  
infrastructure development was not on par with the needs of the 
growing population.

INsTITuTIONaL FRaMewORk

Project preparation activities in the Philippines are 
decentralised and largely driven by implementing 
agencies, such as national government agencies 
(NGAs) and departments, government-owned 
and controlled corporations (GOCCs) and local 
government units (LGUs). The National Economic and 
Development Authority (NEDA) and the PPP Center, 
in turn, support the implementing agencies, at the 
national level.

NEDA
NEDA, established in 1972, is the Philippines’ central 
socioeconomic planning body that formulates policies, 
plans and programs to set the broad socioeconomic 
parameters for national and sub-national level 
development. It is responsible for reviewing, evaluating 
and monitoring infrastructure projects in line with the 
national development plan. It prepares the Philippines 
Development Plan (PDP), a six-year plan that details 
the socioeconomic targets of the national government, 
and consolidates the Public Investment Program (PIP), 
a rolling list of priority programs and projects (PAPs) to 
be executed by the implementing agencies. NEDA also 
collaborates with regional development councils (RDCs) 
to prepare the Regional Development Plan (RDP), which 
adds a spatial dimension to the national development 
plan by identifying the regional contributions to 
socioeconomic targets. At the national level, the 
NEDA Board, which is chaired by the President of the 
Philippines, serves as the final approving authority2 for 
large-scale public investment and PPP projects in the 
Philippines.

The NEDA Board, with the assistance of the seven 
cabinet-level interagency committees3, plays a 
central role in planning and preparing infrastructure 
development projects in the Philippines: the 
Development Budget Coordination Committee (DBCC), 
the Investment Coordination Committee (ICC), the 
Committee on Infrastructure (INFRACOM), Social 
Development Committee (SDC), Committee on Tariff 
and Related Matters (CTRM), Regional Development 
Committee (RDCom), and the National Land Use 
Committee (NLUC).

Development Budget Coordination Committee: The 
DBCC is responsible for approving the macroeconomic 
assumptions and economic policy directions for the 
preparation of the annual national government budget 

2 Pursuant to Section 2.6 – Approval of Projects, of the Revised 
Implementing Rules and Regulations of Republic Act 7718 – Build 
Operate Transfer (BOT) Law.

3 http://www.neda.gov.ph/functions-and-organizations/
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and for the requirements of the PDP. It also advises the 
President on the approval of the annual government 
expenditure program and allocating government budget 
for capital outlay for infrastructure development. 

Investment Coordination Committee: ICC reviews the 
fiscal and monetary implications for major capital 
projects (MCPs)4 and reports the status of these 
directly to the President. It also reviews and evaluates 
specific MCPs with respect to technical, financial, 
economic and social feasibility and submits its 
recommendation to the NEDA Board for confirmation. 

The ICC Technical Board (ICC-TB) cautiously reviews 
and evaluates public investment programs and 
proposals and refers the meritorious ones to the ICC 
Cabinet Committee (ICC-CC) for approval. ICC-TB 
primarily focuses on advising a project proponent on 
the various options available in implementing and 
financing a program or project prior to sending it to the 
ICC-CC for final approval. The ICC Cabinet Committee 
(ICC-CC) is the highest executive branch of the ICC 
that approves the MCPs and presents decisions to the 
NEDA Board for final approval. A certification of ICC 
approval is necessary for a project’s requirements to be 
included in the annual budget.

Committee on Infrastructure: INFRACOM advises the 
President and the NEDA Board on policy and planning 
matters concerning infrastructure development. 
It also functions as a coordinating agency and 
makes recommendations to the President regarding 
government policies and aligning national development 
strategies to infrastructure projects and programs. 

PPP Center

The Government of the Philippines, by virtue of the 
Executive Order No. 8 series of 2010, as amended by 
Executive Order No.136 series of 2013, mandated the 
PPP Center to facilitate the implementation of the PPP 
program and projects in the country. The PPP Center, 
which is the main driver of the PPP program, serves 
as the central coordinating and monitoring agency 
for all PPP projects in the Philippines. It champions 
the country’s PPP program by enabling implementing 
agencies in all aspects of project preparation, 
managing the PDMF, providing project advisory and 
facilitation services, and monitoring and empowering 
agencies through various capacity building activities.

The PPP Center provides technical assistance to 
national government agencies (NGAs), government-
owned and controlled corporations (GOCCs), 
government financial institutions (GFIs),  
 

4 MCPs are projects costing more than US $9.5 million [Exchange rate: 
PHP 1 = US $0.019, as of December 2018]

state universities and colleges (SUCs), and local 
government units (LGUs), as well as to the private 
sector, to help develop and implement critical 
infrastructure and other development projects. The 
PPP Center also advocates policy reforms to improve 
the legal and regulatory frameworks governing PPPs 
in order to maximise the potential of the infrastructure 
and development projects in the country.

Through Executive Order No. 136, the PPP Center acts 
as the Secretariat of the PPP Governing Board. The 
Board is the overall policy-making body for all PPP-
related matters, including the PDMF. It is responsible 
for setting the strategic direction of the Philippines 
PPP program and creating an enabling policy and 
institutional environment for PPPs. 

As part of its mandate to further develop PPPs in 
the country, the PPP Center also undertakes various 
initiatives to educate and train the implementing 
agencies on the general principles and processes 
of PPPs. It conducts training and workshops on the 
fundamentals of PPPs for both the NGAs and the 
LGUs. At present, there is an increasing emphasis by 
the PPP Center on improving the capacities of LGUs, 
through the Center’s Local PPP Strategy. This strategy 
is focused on assisting LGUs in using the PPP model 
as a means to improve their project delivery of 
public services. The PPP Center has also developed 
knowledge products, such as the NGA PPP Guidebook, 
that have been made available to the GCAs. Further, 
the technical assistance granted to NEDA and the 
PPP Center by development agencies also contributes 
to strengthening the PPP program via capacity 
building initiatives. The PPP Center supports the pre-
investment activities through the PDMF to create a 
pipeline of viable PPP projects.

Project Facilitation, Monitoring and Innovation Task 
Force (PFMI)

Under the ‘Build Build Build’ initiative of the 
government, 75 flagship infrastructure projects 
have been identified by INFRACOM and the ICC 
from the PIP. These flagship projects represent the 
major capital undertakings of the government in the 
medium-term. NEDA has established the PFMI in 
order to initiate policies and processes to address 
bottlenecks and gaps in the project cycle of the 
Infrastructure Flagship Projects (IFPs) i.e. project 
identification and preparation, appraisal, funding and 
budget allocation, procurement, implementation and 
post-evaluation. The PFMI task force is composed 
of representatives from the major economic and 
infrastructure agencies. 
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PROJeCT PRePaRaTION LaNdsCaPe

Project identification and concept definition.The 
Philippines follows a systematic and comprehensive 
approach to identifying and budgeting infrastructure 
programs and has set up two public expenditure 
management (PEM) systems: the Public Investment 
Program (PIP) and Three-year Rolling Infrastructure 
Program (TRIP), which provide a pipeline of 
infrastructure programs and projects to be 
implemented in the medium-term horizon.

• Public Investment Plan: The PIP is a six-year 
programming document accompanied by the 
Philippines Development Plan (PDP) and the 
Results Matrix (RM). The PIP serves as an 
instrument that strengthens the linkages between 
planning, programming, budgeting, monitoring and 
evaluation for better public resource allocation. 
It also helps to create a pipeline of projects and 
programs (PAPs) to be reviewed and processed by 
the ICC and the NEDA Board. The Core Investment 
Programs/Projects (CIP) is a subset of the PIP and 
serves as a project pipeline of big ticket PAPs for 
the ICC and NEDA Board. To include and prioritise 
PAPs in the PIP, NEDA follows a three-tier multi-
criteria framework, covering prioritisation at the 
implementing agency level (Tier 1) and at the NEDA 
Secretariat level (Tier 2), and validation at the 
Planning Committee level (Tier 3). 

• Three-year Rolling Infrastructure Program: The TRIP 
is a subset of the PIP and comprises all nationally 
funded infrastructure projects. Implementing 
agencies are required to specify the different stages 
of the projects that are listed under the TRIP, so 
that readily implementable projects are prioritised 
for the budget over those under development. The 
TRIP enables the programming and monitoring 
of project development to ensure that the 
government’s targeted spending on infrastructure 
projects is achieved.

  The TRIP is prepared with an aim to ensure that 
the agencies’ annual budget ceilings are optimised 
and are used to fund priority PAPs. All the agencies 
submit their respective TRIPs to the NEDA, which 
reviews agency TRIPs and prepares a consolidated 
TRIP, which is presented to INFRACOM for 
approval before submitting it to the Department of 
Budget and Management (DBM). Here, the DBM, 
along with the DBCC, determines the optimised 
spending levels and hard budget ceilings of the 
agencies. Finally, the DBM, in consultation with all 
the agencies, prepares the National Expenditure 
Program (NEP), the final budget document of the 
Government of the Philippines. 

Project feasibility and structuring. Given the country’s 
institutional set-up for project development, project 
feasibility studies and structuring are driven entirely 
by implementing agencies. While the guidelines 
mandated by ICC on project evaluation provide a 
benchmark for the aspects to be covered during 
the feasibility stage, these are only applicable for 
the large-scale infrastructure projects that require 
ICC approvals. For smaller projects, implementing 
agencies have derived their own requirements 
and processes, which vary between departments. 
For instance, the Department of Public Works and 
Highways requires that project proponents (which 
could be the regional and district offices of the 
department or local government units) prepare and 
submit detailed feasibility studies at the project 
initiation stage itself, which, in turn, undergoes a 
two-stage vetting process within the department. 
The Department of Transport mandates that all 
feasibility studies must include the following aspects - 
description of product, beneficiaries, proposed annual 
budget, demand analysis, target population, market 
growth rate, supply chain, traffic flow, and site visit.
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Project approvals and processes. The Investment 
Coordination Committee (ICC) of the NEDA Board is 
the agency responsible for the evaluation and review 
of project proposals. In the case of public investment 
programs, there are three levels of ICC involvement: 
the ICC Secretariat accepts the proposal and sends 
an acknowledgement to the implementing agency, 
the ICC-Technical Board (ICC-TB) appraises, evaluates 
and recommends the project to the ICC-Cabinet 
Committee (ICC-CC) for the first level of approval 
which endorses the project to the NEDA Board for 
final confirmation. In the case of PPP projects, the 
project proposals are reviewed by the PPP Center 
for its commercial viability and bankability, finance 
structuring, and value for money to the government, 
and are subsequently endorsed by the ICC-TB. 

Given its prior history with PPPs which have 
experienced challenges in achieving financial close, 
as a standard process, most PPPs in the Philippines 
undertake extensive engagement with the private 
sector at the structuring and procuring stage. This 
engagement has included market soundings in 
relation to potential projects, one-on-one meetings 
with prequalified bidders, and the provision of project 
information through virtual data rooms. Further, 
the PPP program in the Philippines has centered on 
a comprehensive public communication strategy. 
Under the Guidelines on Public Consultation and 
Engagement for PPP Projects mandated by the PPP 
Center, all implementing agencies are required to 
develop a consultation plan for each project, which 
will identify the stakeholders to be engaged with, the 
timing, and the platforms to be used for the public 
engagement. These guidelines also mandate that all 
projects must complete a public consultation exercise 
prior to submitting proposals to the ICC for approval. 

To aid and support independent quality assurance of 
project proposals and government capacity building, 
the Asian Development Bank (ADB), along with the 
Governments of Australia and Canada, supported 
a technical assistance program, wherein ‘twinning 
partnerships’ were established between officials in 
the PPP Center and their best practice counterparts 
in other countries. The first among these twinning 
partnerships was with the Government of New 

South Wales (NSW) in Australia. This partnership 
entailed peer-to-peer exchanges, technical advice 
and knowledge sharing lectures and workshops, 
roundtable discussions, and dialogues and site visits 
to successful PPP projects in NSW.

Financing mechanisms for project preparation. Due 
to government budget constraints at both the 
national and local levels, adequate funding for project 
preparation is not usually budgeted for. Often budget 
constraints have led to an absence of international 
expertise in project preparation and have impacted 
the quality of the preparation. Therefore, as a 
response to such issues, the national government is 
encouraging the setting up of independent project 
preparation facilities that provide demand drive 
assistance to merit-worthy projects. For example, 
the NGAs can access PDMF for PPP projects, and 
the Project Development and Other Related Studies 
(PDRS) Fund for public investment projects. In some 
cases, international development agencies have 
extended financing to set up technical assistance 
facilities to conduct project preparation activities 
and capacity building. At the sub-national level, 
the Project Technical Assistance and Contingency 
Fund (established by the Municipal Development 
Fund Office under the Department of Finance) has 
been established to provide funds for preparation 
and submission of feasibility studies, and detailed 
engineering designs for project implementation.
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suPPORTING PROJeCT deVeLOPMeNT 
FINaNCING IN The PhILIPPINes 

1) Project Development and  
Monitoring Facility (PDMF)
PDMF is a revolving fund with a total investment of 
US $84 million5 from the Philippines Government 
and US $18 million from the Australian Government 
through the ADB. The Japan International 
Cooperating Agency (JICA) has also provided 
assistance via studies and training courses.

PDMF is under the administration and management 
of the Philippines PPP Center and its funding is an 
integral part to the PPP Center’s operations and 
at the core of the PPP Center’s ability to deliver on 
its mandate. The aim of setting up the PDMF is 
to provide funding and facilitate preparation and 
monitoring of PPP projects. It provides financing 
to engage external consultants and transaction 
advisors to assist implementing agencies in their 
pre-investment activities for potential PPP projects 
and develop a pipeline of viable, bankable projects. 
PDMF can also be tapped by implementing agencies 
for probity advisory during the bid process, and 
engagement of independent consultants to monitor 
the implementation of PPP projects.

Following the approval of assistance by the PDMF 
Committee for a specific PPP project, the PPP Center 
sets up a Special Bids Awards Committee, which 
is tasked with the selection of consultants, and 
the Project Study Committee/Project Monitoring 
Committee/Project Implementation Committee6, 
which evaluate the deliverables of consultants and 
advisors, ensuring quality outputs.

One of the key features of the PDMF is the 
establishment of three panels of consultants (both 
international and national firms) that are pre-
qualified under ADB procurement guidelines, namely 
the Panel of Project Preparation and Transaction 
Advisory Consultants with 22 members, the Panel 
of Probity Advisors with six members, and the Panel 
of Independent Consultants with 10 members. 
ADB procurement guidelines ensure that there is 
a quick and effective process for pre-qualification 
and selection of advisors. The actual process of the 
selection of consultants and transaction advisors is 
a two-stage process. The first stage comprises of the 
pre-qualification, selection and retention of a panel of 
consulting firms under an Indefinite Delivery Contract 
(IDC) facility for a duration of three years (which may 
vary each time depending on the discretion of the 
PPP Center). 

5 As of December 31 2018.

6 Project Study Committee for project preparation services, Project 
Monitoring Committee for probity advisory services, and Project 
Implementation Committee for Independent Consultant services

The second stage of the process is the actual 
selection of an advisor or consultant from the 
panel on a competitive basis. The selected 
consultant is then responsible for pre-feasibility, 
project preparation and transaction execution; 
probity advisory; and/or monitoring of project 
implementation.

2) Infrastructure Preparation and Innovation 
Facility (IPIF)
In order to fast-track the implementation of the 
‘Build Build Build’ program, the ADB has provided a 
technical assistance loan of US $100 million for the 
Philippines IPIF. 

IPIF is a technical assistance loan provided by 
the ADB that will directly support the Department 
of Public Works and Highways (DPWH) and 
the Department of Transport (DoTr) to deliver 
more effective and higher quality infrastructure 
projects. The benefits of this facility involve 
effective identification, analysis and planning for 
infrastructure gaps in the roads, urban transport, 
urban water, sanitation and flood management 
sectors. This facility will enable the departments to 
engage international expertise for the preparation 
and implementation of complex and priority 
infrastructure projects.

3) Project Development and Other Related  
Studies Fund (PDRS)

The PDRS fund can be utilised by the NGAs, GoCCs, 
LGUs, and the state universities and colleges 
(SUCs) for the preparation of pre-feasibility studies, 
feasibility studies, options analysis, value analysis, 
formulations of sector plans and other related 
pre-investment activities for infrastructure projects 
that are reflected in the PIP, Regional Development 
Investment Program (RDIP), Three-year Rolling 
Infrastructure Programs (TRIP), or Master Plans.

There is a select set of criteria based on parameters 
such as sector relevance, total project costs, 
government entity, scale of impact, and project 
timeline, which are taken into consideration 
while screening, prioritising and evaluating 
eligible proposals for funding. Depending on the 
above criteria, the NEDA Board Committee on 
Infrastructure (INFRACOMM) will approve the final 
list of prioritised projects. 
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3. Guidance for project preparation

Guidance PPP CeNTeR MaNuaL OF OPeRaTIONs

Owner* PPP Center

Project 
development  
stage

Project preparation

Details The PPP Center Manual of Operations is a guidebook that provides the guidelines for effective 
performance and completion of core tasks and responsibilities of the PPP Center. The manual 
mainly focuses on the PPP Center’s selected core processes, such as project preparation, 
management of the Project Development and Monitoring Facility (PDMF), project appraisal, 
monitoring and evaluation, and conducting training and capacity building activities for NGAs 
and LGUs in PPP project preparation and development. 

Link for further details: https://ppp.gov.ph/transparency/ppp-center-operations-manual/

Guidance PdMF GuIdeLINes

Owner PPP Governing Board

Project 
development  
stage

Project preparation financing

Details The PDMF Guidelines provide the detailed process to be followed by the Implementing 
Agencies (IAs) in order to apply for PDMF support for project preparation activities, the process 
to be followed for the recruitment of consultants and management of consultants’ contracts 
funded by the PDMF and the overall management of the PDMF fund. This document specifies 
the project preparation activities and documents that can be prepared using the PDMF fund, 
and the IAs and projects that are eligible to obtain PDMF support.

Link for further details: https://ppp.gov.ph/pdmf-guidelines/

Guidance
GuIdaNCe ON The IdeNTIFICaTION, seLeCTION aNd PRIORITIsaTION OF  
PPP PROJeCTs

Owner PPP Governing Board

Project 
development  
stage

Project identification and prioritisation

Details The guidance on the identification, selection and prioritisation of projects intends to 
institutionalise the criteria and process in the identification, selection and prioritisation of PPP 
projects using the Multi-Criteria Analysis (MCA) approach. This approach can be useful to 
determine potential PPP projects and ensure the generation of a credible list of projects that 
have a higher potential of implementation via the PPP route. 

Link for further details: https://ppp.gov.ph/wp-content/uploads/2018/07/PPPC_GUIDE-
Identification-Selection-Prioritization-20150325.pdf

* Guidance Owner is the governing authority which approves issuances for implementation.
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Guidance
GuIdeLINes aNd PROCeduRe FOR The FORMuLaTION OF The 2017-2022 PuBLIC 
INVesTMeNT PROGRaM (PIP)

Owner National Economic and Development Authority (NEDA)

Project 
development stage

Project identification and prioritisation

Details The guidelines and procedure for the formulation of the 2017-2022 Public Investment 
Program (PIP) provides a framework and process for the formulation of the PIP, which is 
an accompanying document of the Philippines Development Plan (PDP) and the Results 
Matrix (RM). These guidelines provide the procedure to be followed and the parameters to be 
considered by the IAs to identify and prioritise their individual programs and projects (PAPs), 
and the role of the NEDA Secretariat and the Planning Committee (PC)/Subcommittee (SC) in 
the preparation of the final PIP. 

Link for further details: http://www.neda.gov.ph/wp-content/uploads/2018/10/PIP-2017-2022- 
01.pdf

Guidance
GuIdeLINes aNd PROCeduRe FOR The FORMuLaTION OF The ThRee-yeaR ROLLING 
INFRasTRuCTuRe PROGRaM

Owner Department of Budget and Management, NEDA

Project 
development stage

Project identification and prioritisation

Details The guidelines and procedure for the formulation of the Three-year Rolling Infrastructure 
Program are prepared to guide all the implementing agencies in the development and 
updating of the TRIP. This guidance document specifies the procedure and parameters to 
be considered by the individual IAs for identifying and prioritising their individual programs 
and projects. Using the consolidated TRIP, the program or project will be submitted to the 
DBM by INFRACOM for the determination of spending levels for the approval of DBCC and 
consideration in determining the agency’s budget ceilings. This shall then form the basis 
for the list of infrastructure PAPs that are to be included by DBM in the National Expenditure 
Program (NEP).

Link for further details: http://www.neda.gov.ph/policy-guidelines-and-procedures-for-the-
formulation-of-the-three-3-year-rolling-infrastructure-program-trip/

Guidance GuIdeLINes ON PuBLIC CONsuLTaTION aNd eNGaGeMeNT FOR PPP PROJeCTs

Owner PPP Governing Board Philippines

Project 
development stage

Stakeholder consultation

Details These guidelines institutionalise the consultation and engagement of the public, with the 
goal of improving transparency in the development and implementation of PPP projects 
and overall infrastructure development. This guidance stipulates the responsibilities of the 
individual participating institutions, such as the IAs and the PPP Center. It provides the process 
to be followed, the communication platform to be used and the time when the stakeholder 
consultations should take place. 

Link for further details: https://ppp.gov.ph/wp-content/uploads/2018/07/PPPC_GUIDE_Public-
Consultation-Engagement-20160621.pdf
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4. Project case example: Mactan - Cebu International airport 
(MCIa) Passenger Terminal Building

PROJeCT BRIeF

Mactan Cebu International Airport (MCIA) is 
located on Mactan Island in the Cebu province 
of the Central Visayas area in the Philippines. 
Apart from being the second largest airport in 
the Philippines in terms of domestic passenger 
traffic, it is also a gateway for various tourist 
destinations in the Visayas Islands. 

Cebu is among one of the fastest growing 
provinces in the Philippines and a major 
contributor to the nation’s economy. The 
Mactan-Cebu International Airport has emerged 
as a major gateway to the Philippines, with the 
passenger traffic more than doubling over the 
past four years. The existing airport at Mactan 
was unable to cope with the surge in passenger 
traffic. As a result, in late 2014, India’s GMR 
Infrastructure and the Philippine company 
Megawide Construction took over the operations 
of the airport and were appointed to build 
the second passenger terminal building. The 
construction of the second terminal began in 
July 2015 and was completed within three years. 

The existing terminal building, which has a 
capacity of 4.5 million passengers annually, had 
been operating at over-capacity, with almost 
seven million passengers using the airport 
facility in 2013. Upon completion of this project, 
the overall capacity of the MCIA will increase to 
12.5 million passengers annually. 

The Mactan-Cebu International Airport 
passenger terminal development was one of 
the priority projects of the new government 
after it made major infrastructure reforms 
post 2010. It was one of the few initial PPP 
projects that procured funding from the newly 
set up mechanism, the Project Development 
and Monitoring Fund (PDMF), for its project 
preparation and appointment of external 
consultants and experts. 

QuICk FaCTs

VAluE  
(IN uS $ MIllION)

390

STATuS

Operational 

PROjECT OwNERShIP

MCIaa* and department 
of Transport (doTr)

SOuRCE OF PROjECT  
PREPARATORy FINANCING 

Project development and 
Monitoring Facility (PdMF)

SuPPORT AGENCIES

PPP Center, Neda

*Mactan – Cebu International Airport Authority
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PROJeCT TIMeLINe

2008 MCIAA announcement regarding 
terminal expansion plan to address the 
increasing passenger traffic

2011 PDMF funds were provided and 
external consultant was hired for 
project preparation-related studies

2012 Feasibility study was completed with 
assistance from international expertise 
from India

2012 Market sounding exercises were 
conducted with the stakeholders

2012 Project submitted to NEDA for final 
approval

2012 Project was approved by the NEDA 
Board

2014 GMR Infrastructure secured a 25-year 
concession to develop and operate 
MCIAA

2015 Commencement of the construction of 
the second passenger terminal

2018 MCIAA new passenger terminal 
completely operational

LeaRNINGs FOR PROJeCT PRePaRaTION

1. Institutional readiness and clearly demarcated 
responsibilities for the institutions involved leads to 
faster project preparation, evaluation and approval

Institutional readiness is considered to be a 
primary success factor for achieving quality project 
preparation within a timely manner. The implementing 
agency, in this case the Department of Transportation 
(DoTr), as the proponent of the project, was 
responsible for carrying out all the project preparatory 
activities. The PPP Center was responsible for 
financing the project preparation activities for the 
project through the newly set up PDMF mechanism. 
The NEDA Board was responsible for providing the 
final approval for the project, once all the project 
preparation activities were satisfactorily performed. 
This clear demarcation of responsibilities, along with 
institutional readiness for implementation, ensured  
the commitment of the implementing agency in 
pursuing the project and hence, led to a faster 
transition of the project from the preparation to the 
implementation stage. 

2. Availability of dedicated financing mechanisms  
to carry out project preparation activities 

Funding the project preparation activities is 
considered to be a major hindrance in carrying out 
a high-quality full-fledged pre-investment study. 
Availability of a dedicated project preparation fund, 
in this case, the PDMF, helped the DoTr to utilise the 
expert services of external consultants in order to 
carry out the project preparation activities. In the case 
of complex and priority projects like the MCIA, the use 
of external consultants has helped the project to carry 
out the project preparation activities diligently and 
within the specified timelines, which contributed to the 
delivery of a high-quality PPP project. The integrated 
support package of the PDMF mechanism across the 
project’s whole lifecycle made the project preparation 
processes for the MCIA more efficient.
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3. Quality assurance mechanisms of the  
PDMF resulted in high quality and extensive  
project preparation 

Following the signing of the Technical Assistance 
Agreement (TAA) between the PPP Center and 
DoTr, the PPP Center initiated the selection of 
consultants for project preparation from its list of 
reputable consultants established under the PDMF. 
A Special Bids and Awards Committee (SBAC) was 
created to carry out the selection of consultants 
for the preparation of PPP projects. A Project Study 
Committee (PSC), consisting of representatives and 
technical experts from the PPP Center and the DoTr, 
was also created. It was mandated to review the 
Terms of Reference (ToR) and bidding documents for 
the selection of consultants. The PSC was also tasked 
to review and evaluate the consultant’s deliverables 
for the project preparation (e.g. the Feasibility Study 
Report) and to likewise endorse payments to the 
consultant. The quality assurance mechanisms helped 
ensure the completeness and correctness of project 
preparation documents. 

4. The PPP Center performed stakeholder 
consultation on a large scale to provide  
high-grade services 

During the course of project development, the PPP 
Center, in partnership with the DoTr, undertook 
targeted market-sounding initiatives and consultations 
to gather insight, suggestions, opinions and 
comments from the stakeholders and other industry 
representatives on the proposed projects. Several 
public consultations were initiated by the PPP 
Center and the DoTr, wherein interested parties and 
stakeholders from local and international business 
communities were invited. In May 2012, a consultation 
program was conducted at the PPP Center, wherein 
senior representatives from international airports were 
also invited to participate. 
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